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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I N FRESNO COUNTY AT VARl OUS LOCATI ONS NORTHERN CALI FORNI A PAVING  ABOUZEDAN, RAAI D $1, 303, 257 06/ 04/ 08 46%
06- 0HB904 SEAL COAT I'NC. 3240 N. M LLBROCK $11, sgg %; 2% 08 1%
P. O BOX 1231 AVENUE
YREKA, CA 96097 F§E§N<21430§522726 SUSPENDED
WeeP (559) 243-
06- FRE- 41- 22. 5/ 25. 6 I N FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMVAD $3,518,902 01/17/07 0%
06- 431804 LOCATI ONS P.O. BOX 1535 3240 N. M LLBROOK $3, 404,580 02/09/07 0%
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $32,000 08/19/09
--0) ROCKLI N, CA 95677 '
(559) 243- 3814 PLANT EST
HA25 SWPPP SATIS
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NCALAN VONG $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS 10556 COMBI E ROAD PMVB 6203 3240 N M LLBROOK 28 06/ 24/ 08 0%
AUBURN CA 95602 ?5?52%04?3:2;26
(530) 268- 9512
HB4N WecP
06- FRE- 99- 10. 7/ 15. 9 IN FRESNO COUNTY | N AND NEAR FOM.ER WATKI NS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764, 163 08/ 27/ 07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $3§(7), 223 (1)25 83; fﬂ 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL  CA 94903 FRESNO, CA 93726 ’
CLOVI S AVENUE UNDERCROSSI N ! (559) 243- 3598 PLANT EST
PLANTI NG AND | RRI GATI ON
HA22 SWPPP SATIS
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOALER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE $445, 542 02/ 14/ 05 9
3240 N. M LLBROOK 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVERI CAN AVENUE FRESNO, CA 93726 $1,760 09/15/09
P0-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
i -0 H GHWAY PLANTI NG AND | RRI GATI ON SATI'S
HB4 SWPPP
06- FRE- 99-21. 4/22. 4 IN FRESNO COUNTY | N FRESNO ON ROUTE WATKI N AND BORTOLUSS!, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 37%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROCK $1§g?§;§ 8431; ig; f1>g 81%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE '

SAN RAFAEL, CA 94901-4886
FRESNO, CA 93726

s S (559) 243- 3598
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON ALLRED, LARRY R $11, 984,000 06/19/08 32%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE 1720 CLAY STREET STE 14 3240 N. M LLBROOK $3,679,495 06/19/08 31%
NORTH CF DODGE AVE OC FRESNO, CA 93726 $2, 644,157 04/ 19/ 09
SAN FRANCI SCO, CA 94109
CONSTRUCT FOG WARNI NG SYSTEM (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8, 376,444 02/ 22/ 08 70%
g&fgigg-(osz) c BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $5$§§g, égg 82; ig; gg 63%
KI NGS SLOUGH BRI DGE '
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3881
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180- 31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 433,265 11/20/06 0%
ST(P) -C) H GHMAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JO NT FRESNO CA 93721 $15,596  05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY I N AND NEAR FRESNO WATKIN & BORTOLUSSI |NC./ SAM M, MOHAMVAD $3,801,515 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,099,372  12/19/06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JONT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 001, 609 12/ 20/ 07 54%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 $30, 388,382 01/08/08 0
3240 N M LLBROX $2, 774,920 10/09/09  ©02%

HE14 SWPPP

State of California Department of Transportation

OVERCROSSI NG TO 1.3 KM EAST COF

TEMPERANCE AVENUE

SUN VALLEY, CA 91353-1489

CONSTRUCT FREEWAY AND BRI DGES

FRESNO, CA 93726- 5866

(559) 243- 3812
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Contract . Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARl OUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $833, 777 10/21/08 26%
06- 03104 FROM 10.7 M LES EAST OF HUME LAKE P.O BOX 347 3240 N. M LLBROOK $§i§’ %32 éi; 8?; 82 67%
ROAD TO 19.8 M LES EAST OF HUME LAKE AVENUE :
ROAD W LSONVI LLE, OR 97070 FRESNO, CA 93726
UPGRADE METAL BEAM GUARD RAI L .
L1 VPGP (559) 243- 3599
06- KER- 5- 54. 1/ 0 IN KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARJI T DHALI WAL $2,511, 622 08/ 07/08 36%
06- 462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $846, 128 08/ 25/ 08
ACHS- 005 - (181) 2 805 S. EXINGTON ST. $241 474 12/04/09 4%
| M5 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG, - CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER- 5-/ 10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 473,135 08/21/08 41%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1,830,359 09/10/08 13%
ACI M 005- (180) 2 $0 02/03/09
~ UNDERCROSSI NG SUN VALLEY. CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $34, 777,812 10/ 04/ 06 0%
06- 38294 34,145,133 10/ 19/ 06
Aorir PoaL- (102) E COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $ o aer 0 oaros 0%
REALI GN H GHWAY AND REPLACE BRI DGE AVENUE '
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58- 55. 2/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/29/07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $663, 3;‘(3) 225 %25 8; 98%
I NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077-5085
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY HI SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $956, 751 08/07/06 0%
ACST- P058- (102) E $2,225 04/28/10 ?
PO-58 1-(26) OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 !
VERNON AVENUE UNDERCRO PERRIS = CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S

SWPPP
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 59. 6/ 64. 4 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $4,131,139 05/16/08  100%
06- 0E1804 0.3 KM EAST OF 58/ 184 SEPARATION TO PO BOX 5127 1824 NORRI S ROAD $3,942,947  06/12/08 09,
ACNH- P058- (104) E $0 01/09/09
0 0.4 KM VEST OF TEJON H GHVWAY BAKERSFI ELD. CA 93388 BAKERSFI ELD, CA 93308 01/ 09/ 09
OVERCROSSI NG ' (661) 391- 4747 COVPLETED
ASPHALT CONCRETE OVERLAY
HA22 WeCP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 314,243 09/ 04/ 08 17%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $1, 775,831 09/23/08 28%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG. CA 93215 $651, 755 07/30/10
G PO-58 1- (5E) LANCASTER, CA 93535 '
0 (661) 720- 0972
HA26 SWPPP
06- KER-99-17.0/31. 1 IN KERN COUNTY | N AND NEAR LEE W LSON ELECTRI C COMPANY  PETER MULLALY $427,400 06/ 10/ 08 24%
06- 0H4004 BAKERSFI ELD AT VARI OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. iig' g;g 825 ﬂ; gg 11%
0.5 MLE SOUTH OF ROUTE 119 TO0.5 P O BOX 250 DELANO, CA 93215 :
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $571, 864 04/08/08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $4ég, ggg 8?; gz; gg 73%
OVERCROSSI NG TO 0.1 M NORTH OF STOOKTON. A 95200 DELANO, CA 93215 ’
CALI FORNI A AVENUE UNDERCROSSI NG ! (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 wecP
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816,423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2,646,542 08/ 22/ 06 0%
ACNH P099- (479) E $13,160 12/01/09
AVENUE UNDERCROSSI NG PERRLS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ! (661) 720- 0971 PLANT EST
HA25 SWPPP SATIS
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $292, 651 11/06/08 2%
06- 0A7204 BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $26,042 11/19/08 9%
Aci’;' gggz'(zm) E OLI VE DRI VE OVERCRCSSING TO 0.5 M LE LoDl CA 95242 DELANO, CA 93215 $26,042 04/24/12
) - (66) NORTH OF ROBERTS LANE UC ' (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON

SWPPP
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District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 119- 29. 3/ 0 I N KERN COUNTY ON ROUTE 119 AND VI CTORY ENG NEERS | NC. HI SHAM ALNATOUR $548,350 12/07/07  100%
06- 0E4004 ROUTE 223 AT VAR OUS LOCATI ONS 575 E. ALLUVI AL AVENUE STE106 1824 NORRI S ROAD $532’923 81;22;82 100%
REPLACE FOUR CULVERTS FRESNO, CA 93720 BAKERSFI ELD, CA 93308 01/ 15/ 09
(661) 391- 4747 COVPLETED
HA22 WeCP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEER! NG HI SHAM ALNATOUR $321, 700 05/08/08 9%
06- OF9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VWESTLAKE BLVD. 14-136 1824 NORRI S ROAD 232'2?8 8;5%3;83 70
I NSTALL SI GNALS
WESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 wecP
06- KER- 166- 9. 0/ 24. 6 I N KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17, 004,395 09/ 30/ 08 0%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $528,539 10/08/08 30
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON BAKERSFI ELD, CA 93308 $204, 339 10/ 28/ 09
F;-GG 0- (7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387 (661) 301. 4747
HA22 SWPPP
06- KER- 178- 97. 0/ 98 IN KERN COUNTY | N RI DGECREST FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY AMRI T BRAR $354,947 07/08/08  100%
06- OF5404 M LE WEST OF JACKS RANCH TO 0.3 M LEPO BOX 5127 1824 NORRI S ROAD $306,173  07/23/08 0,
EAST OF JACKS RANCH ROAD BAKERSFI ELD, CA 93388 * 125%2582
CONSTRUCT LEFT TURN LANE ’ (661)391-4775 COVPLETED
HB1 wecP
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA SAM DHAL| WAL $6, 240, 408 08/ 01/ 08 69%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O BOX 5127 1824 NORRI S ROAD $5, 576, 565 08/ 15/ 08 86%
Acgi-gggg-(gég)E SAN BERNARDI NO CQUNTY LI NE TO 0.3 M BAKERSFI ELD, CA 93388 BAKERSFI ELD, CA 93308 pe8S, 423 DTG0
0 (98) SQUTH OF SOUTH CHI NA LAKE BLVD ’ (661)391-4742
W DEN SHOULDERS
HB1 SWPPP
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,168,034 11/17/08 0%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $0 12/10/08 0%
Acg§-524i-(;08)E SOUTH OF AVENUE 14 FRESNO CA 93706 SUITE 109 *
) -(86) | NSTALL CENTERLI NE RUMBLE STRI PS MADERA, CA 93637 SUSPENDED

--0)
HB1 SwWepp

(559) 498- 3639

State of California Department of Transportation

(559) 675- 5267
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Statement of Ongoing Contractsasof 01/20/09 02/ 04/ 09

District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41-8. 3/ 0 I'N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 23 11/18/08 0%

145

REPLACE CULVERTS FRESNO CA 93720

(559) 439- 7700
HA22 WPCP
06- MAD- 41- 19, 8/ 20. 1 IN MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS I NC ALAN VONG $1, 086, 694 05/ 21/ 08 71%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOCDYEAR ROAD 3240 N M LLBROOK $1,029,922 06/16/08 94%
ACST- P041- (106) E INSTALL S| GNALS CRESNO CA 93726 $0 01/08/09
G P0-41 1- (6EQ)M BENI CI A CA 94510 5501 243. 3856
5941- 048-() (707) 742- 6000 (559) 243-
HB1 SWPPP
06- MAD- 41- 23. 2/ 23. 6 IN MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY  ABOUZEDAN, RAAI D $1, 488,997 11/ 25/08 0%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 3240 N. M LLBROOK $0 12/16/08 0%
ACHS- P041- (107) E ROAD 416 AVENUE $0
PO-41 1-(7E) WATSONVI LLE CA 950775085

W DENI NG ROADVAY FRESNO, CA 93726 SUSPENDED
--() (831) 724- 1011 5501 243. 3508
HB1 SWPPP (559) 243-
06- MAD- 99- 19. 6/ 22. 6 IN MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS I NC MEJI A, HUGO $49, 603, 344 10/ 23/ 06 80%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $43$ggg, ;gg (1)% 8?; gg 87%

I NTERSECTI ON TO 0.2 KM SOUTH OF SUI TE 109 '

ROUTE 99 AND 152 SEPARATI ON ?53"7)0722(:2033510 MADERA, CA 93637

CONVERT TO DI VI DED FREEWAY . .
HEL3 SWPPP (559) 675- 5272
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 365, 560 04/ 10/ 08 43%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 400 8530 W ROOSEVELT AVE $2, ;82’ g;g 3‘715 ig; gg 2704

SEPARATI ON KI NGSBURG CA 93631 VISALI A CA 93291 ’

W DEN ROADWAY TO SI X LANES (559) 651-8319 SUSPENDED
HB4C SWPPP
06- TUL- 63- 22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE' S PAVI NG BLAS MARTI NEZ $664, 165 09/ 30/ 08 50%
06- 008204 408 $215,121 10/ 17/ 08 .
STPL- 6206- (014) E 8530 W ROOSEVELT $03, 701 03/05/09  32%

HSPO- 63 0- (1ES) T
PO63- 021-()
HB1 WPCP

I NSTALL SI GNALS

State of California Department of Transportation

AVENUE
VI SALI A, CA 93291

(559) 651- 1337
(559) 651- 8321
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-5. 6/ 7. 3 IN TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND | N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 4;81 ;gg ég; gg; (1)1 0%
HI GHMAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL-99-12.1/13. 1 I'N TULARE COUNTY I N PIXLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $550, 566 12/ 02/ 05 0%
ACST- P099- (489) E NORT $2,427 05/ 20/ 09
PO-99 4-(9 TO 0.3 KM H OF AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANG, - CA 93215
B ()' -(9B) OVERCROSSI NG ' i (661) 720- 0971 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 IN TULARE COUNTY | N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
OA?:;\J ‘lf’llaggg_ 455) E KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2, 1286, ggg 8;5 gg; gg 0%
(455) OVERCRGSSI NG TO 0.3 KM NORTH OF AN RAEALL  CA 94901. 4886 VI SALI A CA 93201 '
0 CROSS AVENUE OVERCROSSI NG ’ (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $222’ ?g; 88; f1>‘51§ 8; 0%
OVERCROSSI NG TO 0.6 KM NORTH OF VI SALI A CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN PP SATI S
06- TUL- 99-51. 9/ 0 IN TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COVPANY Rl ZWAN TANVI R $2,871,954 12/07/07 0%
06- 432004 DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $2, 715,590 12/17/07 0%
ACST- P099- (497) E $78,913 01/21/09
G P0-99 4-(7E ROADSI DE REST AREA FRESNO, CA 93706 VISALI A, CA 93281
0 (78 RECONSTRUCT SAFETY ROADSI DE REST (559) 651- 8315 PLANT EST
HA26 WPCP SATI S
Totals: Authorized Final Amt: $248, 892, 004 Completed to Date: $158, 970, 051  Work ThisMonth: $8, 809, 132




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE- 33- 16. 7/ 83 06- 0H8904
06- FRE-41-22.5/25.6 06- 431804
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-21.4/22.4 06- 462804
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180- 24. 6/ 27. 3 06- 420504
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 127. 0/ 137 06- 0G3104
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434
06- KER-5-54.1/0 06- 462904
06- KER- 5-/10. 2 06- 460704
06- KER-41-/5 06- 38294
06- KER- 58-59. 6/ 64. 4 06- OE1804
06- KER- 58-55. 2/ 0 06- OE6004
06- KER- 58- 55. 7/ 56. 6 06- 0A5104
06- KER- 58-139. 0/ 0 06- 463004
06- KER-99-17.0/31.1 06- 0H4004

06- KER- 99-21. 6/ 24.7 06- 0G2204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER-99-24.7/27. 1 06- 451604
06- KER- 99- 28. 2/ 29 06- 0A7204
06- KER-119-29. 3/0 06- OE4004
06- KER- 119-30. 1/ 30. 4 06- OF9704
06- KER- 166-9. 0/ 24. 6 06- 322104
06- KER- 178-97. 0/ 98 06- OF5404
06- KER- 395-.1/T14.6 06- OE6904
06- MAD- 41-3.3/5.3 06- 0H2704
06- MAD- 41-8.3/0 06- 0C7104
06- MAD- 41-19. 8/ 20. 1 06- 0A4004
06- MAD- 41-23. 2/ 23.6 06- OE1004
06- MAD- 99- 19. 6/ 22. 6 06- 293304
06- TUL- 63-5. 8/ 8 06- 307004
06- TUL- 63-22.6/0 06- 0C8204
06- TUL-99-5.6/7.3 06- 431704
06- TUL-99-12.1/13.1 06- 479004
06- TUL- 99-28.3/29.9 06- 431604
06- TUL- 99- 30. 1/ 31 06- 388214
06- TUL-99-51.9/0 06- 432004

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$14, 473, 135
$55, 763, 592
$25, 694, 230

$135, 237, 743
$17, 723, 304
$248, 892, 004

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

06

Work completed this Period:

$5, 034, 436

$5, 034, 436

Work Comp
$1, 830, 359
$51, 569, 745
$7, 901, 337
$89, 470, 085
$8, 198, 524
$158, 970, 051
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